
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3122           

0011 Pay Period End Date: 09.14.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 12.11.2015

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 12.20.2013

01.09.2014

08.18.2014

Date Let:

29TH ST. - MO. RIVER, SOUTH SIOUX CITY

12.12.2013

Estimate Type: FINL

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

 

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.18.2014

05.19.2015Date Project Completion:

Counties

DAKOTA

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32122  000 STP-77-4(126) 077 186.61 188.16 BITUMINOUS
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$1,804,455.17

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,048,312.59 $2,048,312.59 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,048,312.59 $2,048,312.59 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,048,312.59 $2,048,312.59 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,048,312.59 $2,048,312.59 $.00

$.00 $.00 $.00

114%

% Time Comp

% Dollar Comp

100%

$1,719,075.12

09.14.2015 09.14.2015

09.28.2015

Koertje, Keith

Watkins, Dave

Boyle, Pat

Project Manager District Engineer

Construction Engineer

09.28.2015Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 12.10.2015 12.10.2015Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 11,000.000 5,500.00

11,000.000 5,500.00

16,155.000 8,077.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      5.00 40.000 200.00

40.000 200.00

680.000 3,400.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 240.000 480.00

240.000 480.00

12.000 24.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.00 3,546.000 3,546.00

3,546.000 3,546.00

6,120.000 6,120.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0001.99      5.00 20.000 100.00

20.000 100.00

396.000 1,980.00

0.000 0.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.55      8.00 320.000 2,560.00

320.000 2,560.00

320.000 2,560.00

0.000 0.00

0006

STA OVERLAY BROKEN LINES
0006 

0002.60      16.00 416.000 6,656.00

416.000 6,656.00

459.076 7,345.21

0.000 0.00

0007

STA OVERLAY SOLID LINES
0007 

0002.97      50.00 110.000 5,500.00

110.000 5,500.00

171.000 8,550.00

0.000 0.00

0008

DAY FLASHING ARROW PANEL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0005.10      90.00 104.000 9,360.00

104.000 9,360.00

85.000 7,650.00

0.000 0.00

0009

DAY TRAFFIC CONTROL MANAGEMENT
0009 

0010.04      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0010

EACHFIELD OFFICE
0010 

0030.90      99,000.00 1.000 99,000.00

1.000 99,000.00

1.000 99,000.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

1122.01      10.00 118.000 1,180.00

118.000 1,180.00

146.932 1,469.32

0.000 0.00

0012

SY  REMOVE CONCRETE MEDIAN SURFACING
0012 

3010.42      55.00 330.500 18,177.50

330.500 18,177.50

455.000 25,025.00

0.000 0.00

0013

LF  CONCRETE CURB REPAIR
0013 

3017.40      41.50 118.000 4,897.00

118.000 4,897.00

146.932 6,097.68

0.000 0.00

0014

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0014 

3039.11      600.00 90.960 54,576.00

90.960 54,576.00

309.667 185,800.20

0.000 0.00

0015

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0015 

3039.12      360.00 420.470 151,369.20

420.470 151,369.20

1,096.184 394,626.24

0.000 0.00

0016

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0016 

3039.13      350.00 561.760 196,616.00

735.481 257,418.35

735.481 257,418.35

0.000 0.00

0017

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.14      2,100.00 22.340 46,914.00

22.340 46,914.00

0.000 0.00

0.000 0.00

0018

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0018 

3221.13      370.00 74.100 27,417.00

74.100 27,417.00

0.000 0.00

0.000 0.00

0019

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0019 

4002.00      2.73 3,750.000 10,237.50

3,750.000 10,237.50

3,750.000 10,237.50

0.000 0.00

0020

LB  CAST IRON COVER AND FRAME
0020 

4004.80      2.91 5,559.000 16,176.69

5,559.000 16,176.69

5,559.000 16,176.69

0.000 0.00

0021

LB  STRUCTURAL STEEL FOR FACE ARMOR
0021 

4012.80      3,390.84 30.000 101,725.20

30.000 101,725.20

30.000 101,725.20

0.000 0.00

0022

EACHRECONSTRUCT CURB INLET
0022 

6010.78      4,400.00 0.800 3,520.00

0.800 3,520.00

0.800 3,520.00

0.000 0.00

0023

CY  CLASS 47BD-4000 CONCRETE FOR CONCRETE
RAIL

0023 

6020.03      12.00 90.000 1,080.00

90.000 1,080.00

90.000 1,080.00

0.000 0.00

0024

LB  EPOXY COATED REINFORCING STEEL FOR
CONCRETE RAIL

0024 

6960.15      2,500.00 11.150 27,875.00

11.150 27,875.00

12.610 31,525.00

0.000 0.00

0025

CY  BRIDGE APPROACH REPAIR
0025 

7515.35      1.85 22,000.000 40,700.00

22,000.000 40,700.00

14,400.000 26,640.00

0.000 0.00

0026

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0026 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3122           

0011 Pay Period End Date: 09.14.2015

Estimate Summary to Contractor Page:   3 of 5

Nebraska Department of Roads Date: 12.11.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.42      14.50 3,100.000 44,950.00

3,100.000 44,950.00

3,105.000 45,022.50

0.000 0.00

0027

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0027 

7516.36      1.85 18,500.000 34,225.00

18,500.000 34,225.00

9,989.000 18,479.65

0.000 0.00

0028

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0028 

7516.42      14.50 1,250.000 18,125.00

1,250.000 18,125.00

643.000 9,323.50

0.000 0.00

0029

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0029 

8022.15      2.20 500.000 1,100.00

500.000 1,100.00

0.000 0.00

0.000 0.00

0030

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0045 

8022.20      2.20 5,400.000 11,880.00

5,400.000 11,880.00

6,214.680 13,672.30

0.000 0.00

0031

EACHHYDRATED LIME/WARM MIX ASPHALT
0030 

8028.01      150.00 34.060 5,109.00

34.060 5,109.00

0.000 0.00

0.000 0.00

0032

CY  FOUNDATION COURSE REPLACEMENT
0031 

9002.10      68.08 500.000 34,040.00

500.000 34,040.00

0.000 0.00

0.000 0.00

0033

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0046 

9005.23      87.06 660.000 57,459.60

660.000 57,459.60

0.000 0.00

0.000 0.00

0034

TON ASPHALTIC CONCRETE, TYPE SPS
0032 

9005.75      68.08 5,300.000 360,824.00

5,300.000 360,824.00

6,214.680 423,095.41

0.000 0.00

0035

TON ASPHALTIC CONCRETE, TYPE SPR
0033 
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Prpsl
Line Nbr

Proj
Line Nbr

9010.50      124.98 100.000 12,498.00

100.000 12,498.00

0.000 0.00

0.000 0.00

0036

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0034 

9020.95      624.00 17.000 10,608.00

17.000 10,608.00

0.000 0.00

0.000 0.00

0037

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0047 

9021.12      559.00 21.120 11,806.08

21.120 11,806.08

0.000 0.00

0.000 0.00

0038

TON PERFORMANCE GRADED BINDER (52-34)
0035 

9021.13      624.00 183.600 114,566.40

183.600 114,566.40

252.092 157,305.41

0.000 0.00

0039

TON PERFORMANCE GRADED BINDER (64-34)
0036 

9053.00      2.96 8,200.000 24,272.00

8,200.000 24,272.00

8,496.000 25,148.16

0.000 0.00

0040

GAL TACK COAT
0037 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0041

HOURRENTAL OF LOADER, FULLY OPERATED
0038 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

14.000 700.00

0.000 0.00

0042

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0039 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0043

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0040 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0044

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0041 
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Item Code Unit Price 3. To date 4. This Est
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Prpsl
Line Nbr

Proj
Line Nbr

9179.33      2.01 57,895.000 116,368.95

57,895.000 116,368.95

58,193.465 116,968.86

0.000 0.00

0045

SY  COLD MILLING, CLASS 3
0042 

9300.38      1.00 9,180.000 9,180.00

9,180.000 9,180.00

6,649.710 6,649.71

0.000 0.00

0046

EACHRAP INCENTIVE PAYMENT
0043 

9300.52      1,700.00 1.000 1,700.00

1.000 1,700.00

1.000 1,700.00

0.000 0.00

0047

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0044 

0003.10      500.00 0.000 0.00

15.000 7,500.00

15.000 7,500.00

0.000 0.00

4000

DAY FLAGGING

Flagging

4000 

0020.00      2.00 0.000 0.00

250.000 500.00

60.750 121.50

0.000 0.00

4001

HOURTRAINING

Contractor Specific OJT

4001 

0096.06      -623.00 0.000 0.00

2.000 -1,246.00

2.000 -1,246.00

0.000 0.00

4002

DAY DEDUCTION

For Calendar Days

4002 

9300.56      2.868 0.000 0.00

6,214.680 17,823.70

6,214.680 17,823.70

0.000 0.00

4003

TON SUPERPAVE QUALITY INCENTIVE

Superpave Incentive for Type SPR Asphaltic
ConcreteMix Design SPR(WMA)-14-MD

4003 

Contracted 1,719,075.12

Current 1,804,455.17

In place 2,048,312.59

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,719,075.12

Current 1,804,455.17

In place 2,048,312.59

This Estimate 0.00
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